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R/g 8525u Form 24 for 08/03/04
EVA-10
| GMT | Crew | Activity
|22:05-22:15 | |Morning inspection
22:15-22:30 |FE—1 |Post—sleep
| | |CDR Urinalysis
IFE-1
22:30-22:45
|CDR |Post—sleep
22:45-23:35 |. IBREAKFAST
23:35-23:50 |FE-1 |USOS TCS config for EVA

23:35-00:35 |CDR

|DC1 and INxO prep for EVA

USOS Transfer Hatch Closure [3I1]1] prior to EVA from RS. Hatches between
23:50-00:05 |FE-1 Lab and Node1, between Node1 anfj La_b, Node1 Stbd (towards A/L), between_
Node1 and PMA1. Pressure Equalization Valves [KBl] must be open and in
electrical mode.
100:05-00:35 |FE-1 IDC1 and MxO setup for EVA
|00:35-01 :50 |ISS systems config for EVA
01:50-02:25 | |Orlan systems checkout. Tagup with specialists (S-band)
}02:25_02:50 |CDR |Orlan Interface Unit BCC checkout in DC1. Tagup with specialists (S-band)
IFE-1 Orlan Interface Unit ECC checkout in DC1. Tagup with specialists (S-band)
|02:50—O3:20 |MIDDAY MEAL
03:20-03:35 | |ISS systems config for EVA
03:35-03:40 |FE-1 |C&W switchover from MCC to MOB in MxO
|03:35—O3:45 IcDR |Comm config for EVA
03-45-04-00 |Oxygen tank BK-3 check in DC1
IFE-1 |Air duct tear down in DC1. Fan V3 [B3] stays in place.
|04:00-O4:20 |Fina| inspection of Orlans and 6CC
04:20-05:00 |Orlan, BCC, comm. and med parameters check via telemetry
05:00-05:30 (Gear donning
05:30-07:10 | Depress
07:10-12:55 |EVA-10
12:55-14:00 Repress
114:00-14:15 lcpR Urinalysis
14:15-14:35 "KROMKA". Closeout ops after EVA-10
114:15-14:30 |FE-1 Urinalysis
14:35-14:50 IPost-EVA ISS activation
14:50-15:20 | ILUNCH
|15:20-15:50 |CDR |Comm reconfig for nominal ops. C&W switchover from NOB in INxO to MCC
USOS Transfer Hatch Opening [OlM/1] after EVA from RS. Hatches between Lab
15:20-15:35 and Node1, between Node1 _and_ Lab, Node1 Stbhd (towards A/L), betwgen Node1
FE-1 and PMA1. Pressure Equalization Valves [KB] must be open and in
electrical mode
15:35-15:50 |USOS TCS config for EVA
115:50-16:05 |CDR |Air duct installation in DC1
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| FE-1 /Ops LAN reconfig

|16:05-17:50 |ISS RS, DC1 reconfig for nominal ops, Orlan water feed line drying
17:50-18:20 |. Pre-sleep

18:20-06:00 | 'SLEEP

Note: 1. See OSTP for references to USOS activities

2. S-band coverage for all activities
End of radiogram



